

Sprint Planner / Backlog (Jira-ready)

Project: Vaultory — Small Business Inventory and Sales App (SBISA)

Document ID	SPI-PLAN-VAULTORY-001
Version	2.2
Status	Ready for Jira creation
Prepared By	Devdarshan S (Scrum Master) — Vaultory
Date	29/08/2026
Base Documents	BRD v3.4 · SRS v1.1 · SOW v1.2
Jira Tool	Jira Software (Scrum board mode)

Revision History

Version	Date	Author	Description of Change
1.0	29/08/2026	Devdarshan S (SM)	Initial sprint plan & backlog (6 × 1-week sprints)
2.0	29/08/2026	Devdarshan S (SM)	Compressed to 3 sprints to meet Sept 30 submission; consolidated original S1+S2 → Sprint 1, S3+S4 → Sprint 2, S5+S6 → Sprint 3
2.1	29/08/2026	Devdarshan S (SM)	Updated Sprint 1 stories for locked stack (React+Tailwind+shadcn/ui, Node.js backend, Supabase Postgres/Auth/Storage, Groq AI) per BRD v3.4
2.2	29/08/2026	Anoop Gupta (SA)	Filled Sprint 1 foundation tickets VAU-010...018 (schema, API contract, RBAC, masking, CI/CD); added Sprint 2 auth flow + user admin + void/returns (VAU-035...037); renumbered Sprint 3 to VAU-038...056; fixed story-point totals (\$9), NestJS→Express, epic buckets, and AC→T-AC naming

Approvals

Role / Designation	Name	Signature	Date
Client / Sponsor	Prof		
Project Manager	Laxman Patel		
Business Analyst	Ved Naik		
Solutions Architect	Anoop Gupta		
Scrum Master	Devdarshan S		
Tech Lead	Rohan Vashisht		

Table of Contents

1. Purpose & Approach
 2. Jira Setup & Conventions
 3. Sprint Calendar
 4. Epics
 5. Backlog (Stories & Tasks) by Sprint
 6. Sprint Goals & Scope (Must / Should / Could)
 7. Definition of Ready (DoR)
 8. Definition of Done (DoD)
 9. Story Pointing & Velocity
 10. Team Capacity & Assignments
 11. Ceremonies & Rituals
 12. Jira Fields / CustomFields per Ticket
 13. Traceability (Story → BRD/SRS ID)
 14. Risks & Assumptions
-

1. Purpose & Approach

This document is the **single planning source** for creating the Vaultory Jira board and executing the project in **Scrum**. It defines:

- Epics, stories, tasks, and their sprint allocation.
- Sprint goals and **Must / Should / Could** priorities (MOSCOW).
- Ready/DoD, pointing, assignments, and ceremonies.

Approach: 3 sprints, running **29 Aug** → **30 Sep 2026** (submission deadline), delivering working software every sprint (SOW §4). Each sprint ends with a **working increment** demonstrable to the client.

Scope note: This plan covers **BRD §8 / SRS §4** only. Everything in BRD §9 remains out of scope unless a Change Request is approved.

2. Jira Setup & Conventions

- **Project type:** Company-managed Scrum project “**VAULTORY**” key: `VAU`.
 - **Issue types used:** Epic · Story · Task · Bug · Sub-task (optional).
 - **Sprints:** 3 sprints, each ~1.5 weeks (named `Sprint 1 ... 3`).
 - **Board:** Scrum board; backlog first.
 - **Workflow:** `To Do` → `In Progress` → `In Review` → `Done` (+ `Blocked`).
 - **Labels:** `must`, `should`, `could`, `module:<name>`, `sprint:all`.
 - **Fields:** Story points, Priority, Fix Version (Sprint 1–3), Epic Link, and requirement IDs (see §12).
 - **Custom field:** `Requirement ID` (maps to BRD/SRS IDs for traceability).
-

3. Sprint Calendar

Sprint	Dates	Theme	Goal
Sprint 1	29 Aug – 8 Sep	Foundation, Planning & Design	Project setup, BRD/SRS/SOW/Plan sign-off, DB schema + API design + auth foundation + RBAC + masking + core models
Sprint 2	9 Sep – 19 Sep	Core Build — Inventory, Sales & Procurement	Products, stock ops, sales + daily/qtr/yr reports, RBAC, safety stock + alerts, suppliers, manual POs, PO lifecycle, auth flow + user admin + void/returns
Sprint 3	20 Sep – 30 Sep	AI, Monitoring, Test & Handover	AI auto-ordering + warehouse AI, dashboards, value-adds, QA/UAT fixes, user guide, demo, acceptance, handover

Timeline ends **30 Sep 2026** (submission). **Sprint 1 ≈ 11 calendar days; Sprint 2 ≈ 11 calendar days; Sprint 3 ≈ 11 calendar days.**

Exit criteria per sprint are defined in the sprint section (all Must items Done + DoD met).

4. Epics

Backlog is organized as **full-stack module stories** — one ticket = one complete feature module (backend + frontend) so a team member owns an end-to-end vertical slice (not a 5-line function). Where a module is genuinely parallelizable, it is split into Backend: <module> and Frontend: <module> sub-tickets.

Epic Key	Epic	Covers (Stories)	Sprint(s)
VAU-E-01	Foundations & DevOps	S1 (monorepo, CI/CD, deploy, Supabase, schema, API contract)	1
VAU-E-02	Documentation & Planning	S1 (BRD/SRS/SOW/Plan)	1
VAU-E-03	Security & Access	S1–S2 (RBAC, masking, auth, user admin)	1,2
VAU-E-04	Inventory, Products & Categories	S2	2
VAU-E-05	Sales & Reports	S2	2
VAU-E-06	Safety Stock, Alerts & Suppliers	S2	2
VAU-E-07	Purchase Orders (Procurement)	S2	2
VAU-E-08	AI Engine (Ordering + Warehouse)	S3	3
VAU-E-09	Monitoring & Dashboards	S3	3
VAU-E-10	Value-Add Modules	S3	3
VAU-E-11	Quality, UAT & Handover	S3	3

5. Backlog (Full-Stack Module Stories) by Sprint

Format: ID | Type | Item | Description | Pri | Pts | Req ID Each story is a **finished feature module** (backend API + DB + frontend UI tested together). (B) = backend ticket, (F) = frontend ticket where a module is split. Points Fibonacci (1,2,3,5,8,13); **Must** = committed scope.

SPRINT 1 — Foundations & Architecture (Goal: dev-ready foundation + live skeleton)

Scaffold (VAU-001...009) is largely done; this sprint formalizes the architecture tickets every module builds on.

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-001	Task	Monorepo	Git repo, branch strategy, linting (done, verify)	Must	3	—
VAU-002	Task	Frontend scaffold	React + TS + Tailwind + shadcn/ui + routing	Must	3	—
VAU-003	Task	Backend scaffold	Express + TS + health endpoint	Must	3	—
VAU-004	Task	Supabase setup	Provision Supabase + connect backend (real project)	Must	3	BRD §2.3
VAU-005	Task	Deploy skeleton	Skeleton live on Vercel + Render + Groq config	Must	3	BRD §8.5
VAU-006	Task	CI/CD	CI on push (lint + build) + CD (Vercel/Render/migrations)	Should	5	—
VAU-007	Story	BRD finalize	BRD v3.4 baseline with client (sign-off)	Must	2	BRD
VAU-008	Task	Jira setup	Seed Jira board, epics, module labels	Must	2	—
VAU-009	Task	Ceremonies	Weekly review + retro	Must	1	—
VAU-010	Story	Database schema	Full ERD, migrations, constraints, indexes, RLS, generated TS types	Must	13	BRD §14, SRS §6
VAU-011	Story	API contract	Endpoint catalogue + shared request/response types (zod) for ALL modules	Must	8	BRD §14
VAU-012	Story	Migrations & seed	Install SQL for schema + seed (3 stores, products, stock, test users)	Must	5	FR-INV-02
VAU-013	Story	Security base (B)	RBAC middleware, role claims, masking util, audit helper	Must	8	FR-USER-02, FR-SEC-03
VAU-014	Story	Frontend foundations (F)	API client, query hooks, auth store, route guards, shared UI kit (grid, form dialog, badges, CSV export)	Must	8	—

Sprint 1 exit: dev-ready foundation — schema + API contract + security base + frontend foundations all merged; live skeleton.

SPRINT 2 — Core Full-Stack Modules (Goal: every core module usable end-to-end)

Each row is a complete module a developer owns from DB → API → UI. Modules with heavy parallel potential are split (B) / (F) .

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-016	Story	Auth module	Signup, signin, email OTP, forgot + reset password, logout, session persistence, route guards	Must	13	FR-USER-01, SRS T-AC10
VAU-017	Story	User admin module	Create/edit/deactivate users, role + store assignment, search	Must	8	FR-USER-03

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-018	Story	Products & categories	Product CRUD/archive/search + categories & units config + grouping	Must	13	FR-INV-01, FR-CAT
VAU-019	Story	Inventory & stock	Stock-on-hand per store, stock-in/out/transfer/adjust, status badges, movements, no-negative guard	Must	13	FR-INV-03...08
VAU-020	Story	Sales module	Record sale (POS), stock deduction, void/returns, audit	Must	13	FR-SAL-01, FR-SAL-04
VAU-021	Story	Reports module	Daily/quarterly/yearly sales + store performance + CSV/PDF export	Must	13	FR-SAL-02, FR-SAL-03, FR-MON-01
VAU-022	Story	Safety stock & alerts	Safety stock config, reorder points, low/out detection, alerts center, preferences	Should	8	FR-SST-01, FR-SST-02, FR-ALR-01
VAU-023	Story	Suppliers module	Supplier CRUD + product mapping + lead time + performance tracking	Should	8	FR-PRO-01, FR-SUP-01...04
VAU-024	Story	Purchase order module	Manual PO, auto-PO trigger, lifecycle (draft→sent→partial→received→closed), goods-in, duplicate prevention	Must	13	FR-PRO-02...06
VAU-025	Story	RBAC enforcement	Apply role matrix to all routes + menu gating	Should	5	FR-USER-02

Sprint 2 exit: client can log in, manage products/stock, record sales, view day/qtr/yr reports, run manual POs with goods-in; safety-stock advisories live.

SPRINT 3 — AI, Dashboards, Value-Adds, Test & Handover (Goal: AI live + accepted, live product)

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-026	Story	AI auto-order	Demand forecasting + Groq auto-PO when stock $\leq$ reorder, accept/modify/reject, fallback	Must	13	FR-AI-01, FR-AI-03, SRS §8.1
VAU-027	Story	AI warehouse recs	Reorder target levels per warehouse w/ rationale, accept/modify/reject, audit	Must	13	FR-AI-02, SRS §8.2
VAU-028	Story	Dashboard module	Executive monitoring + KPI widgets (inventory health, stock value, turnover, today's sales, drill-down)	Must	8	FR-MON-02, FR-DSH
VAU-029	Story	Value-add modules	Fast/slow movers + bulk CSV import/export + audit log viewer + onboarding wizard + alert prefs + categories grouping	Could	13	FR-FSM, FR-BULK, FR-AUD, FR-ONB, FR-ALR
VAU-030	Task	Full test pass	T-AC1...T-AC14 (SRS §13)	Must	8	SRS §13
VAU-031	Task	Fix internal defects	Fix defects from internal tests	Must	(var)	—
VAU-032	Task	Client demo + UAT	Client demo + UAT session(s)	Must	3	—
VAU-033	Task	Fix UAT defects	UAT defects fixed (in-scope only; rest = CR)	Must	(var)	—
VAU-034	Story	User Guide	Roles, key tasks	Must	3	—
VAU-035	Task	Acceptance sign-off	Acceptance form signed (T-AC1...T-AC14)	Must	2	SOW §7

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-036	Task	Handover	Source, deployment access/instructions, credentials	Must	3	SOW D-9
VAU-037	Task	Final report	Final report + retrospective	Should	2	—

Sprint 3 exit: Signed acceptance; AI features + dashboards live; app live on Vercel + Render + Supabase; handover complete.

6. Sprint Goals & Scope (Must / Should / Could)

- **Must (committed):** In-scope requirements required for a usable increment each sprint (marked **Must** above). If a Must slips, the sprint is not Done.
- **Should:** Important value, delivered if capacity allows (not committed).
- **Could:** Delivered if all Musts/shoulds are ahead (e.g., FR-EXP perishable, FR-ALR email, FR-FSM, FR-ONB).
- **Won't (deferred):** Items reserved for future (BRD §22: mobile, ecommerce, etc.).

Review at every sprint planning: priority changes require PM/BA + client awareness; adding scope requires a Change Request.

7. Definition of Ready (DoR)

A story is **Ready** for a sprint when:

1. Clear, testable description + acceptance criteria.
2. Traced to BRD/SRS requirement ID.
3. Dependencies identified (API/DB/UI).
4. Estimated (relative points) by the team.
5. "How to demo" defined.

8. Definition of Done (DoD)

A story is **Done** when:

1. Code merged to main via PR.
2. Meets acceptance criteria / tests pass (backend + frontend).
3. UI verified on the live (Vercel/Render + Supabase) environment.
4. RBAC + masking verified for the affected data.
5. No P0/P1 defects open for the story.
6. Audit/reporting impact considered and tested.
7. Updated documentation (if affected).

9. Story Pointing & Velocity

- Points: Fibonacci (1,2,3,5,8,13). Target velocity: **~50–55 points/sprint** (5 members × ~1.5-week sprints).
- Capacity: 5 members × ~1.5 weeks ≈ 9–11 focused story points/person per sprint, allowing for documentation + UAT + fixes.
- **Booked points (Must = committed; Should/Could = stretch):**

- **Sprint 1 ≈ 71 pts** (Must 58 + Should/Could 13)
- **Sprint 2 ≈ 106 pts** (Must 88 + Should 13 + Could 5)
- **Sprint 3 ≈ 79 pts** (Must 43 + Should 23 + Could 13; excludes (var) defect fixes)
- **Total ≈ 256 pts across 3 sprints.**
- Because booked totals exceed the ~50–55 target velocity, **Should/Could items are the committed trim list** (never Musts). Sprint commitment is set at planning from actual velocity; Sprint 1's 71 pts assumes parallelizable Members (SA/SM/BA/TL) working foundations alongside each other.

Baseline is re-adjusted from Sprint 1 actuals; velocity re-baselined from actuals after Sprint 1.

10. Team Capacity & Assignments

Member	Avg pts/sprint	Primary focus areas
Rohan Vashisht (Tech Lead)	12	Core coding, code review, QA collab
Anoop Gupta (SA)	11	Architecture, DB, AI, deploy, masking
Ved Naik (BA)	9	Docs, UAT mapping, requirement clarity, acceptance
Devdarshan S (SM)	9	Jira, ceremonies, impediments, sprint reports
Laxman Patel (PM)	9	Client comms, CRs, risk, acceptance
Team velocity	≈ 50–55	—

11. Ceremonies & Rituals

Ceremony	When	Duration	Attendees
Sprint Planning	Start of sprint	60 min	Whole team
Daily Standup	Daily	15 min	Whole team (async allowed)
Sprint Review / Demo	End of sprint	45 min	Team + Client
Retrospective	End of sprint	30 min	Whole team
Backlog Refinement	Mid-sprint	30 min	PM/BA/SM/TL
Client Sync / Update	Weekly (after review)	15 min	PM + Client

12. Jira Fields / CustomFields per Ticket

Field	Value
Summary	Concise action item
Issue Type	Epic / Story / Task / Bug
Epic Link	VAU-E-xx
Priority	Highest / High / Medium / Low

Field	Value
Story Points	1–13
Labels	must / should / could , module:inventory , etc.
Requirement ID	e.g., FR-INV-03, FR-SAL-02 (BRD) or SRS §4.1.3
Fix Version / Sprint	Sprint 1–3
Acceptance Criteria	Written in the ticket
Definition of Done	Checklist applied (DoD §8)

13. Traceability (Story → BRD/SRS ID)

Sprint	Stories	Primary BRD/SRS refs
S1	VAU-001...018	BRD §8.5, §14, §23; SRS §6, §7, §8; FR-USER-02, FR-SEC-03
S2	VAU-019...037	FR-INV-01...08, FR-SAL-01...04, FR-USER-01...03, FR-SST, FR-PRO, FR-SUP
S3	VAU-038...056	FR-AI, FR-MON, FR-DSH, FR-FSM, FR-BULK, FR-AUD, FR-ONB, FR-ALR, FR-CAT, SRS §13 (T-AC1...T-AC14), SOW §7

14. Risks & Assumptions

- **Velocity/re-scoping:** Should/Could items may be deferred; Musts are protected.
- **Free-tier limits:** 1 Vercel project + 1 Render service + Supabase (Postgres/Auth/Storage) + Groq credits; sleep/cold-start acceptable (BRD §8.5).
- **Client availability:** sign-offs & UAT within cadence assumed; delays extend timeline pro-rata (SOW §6).
- **AI data:** insufficient history handled via fallbacks (SRS §8).
- **Change Control:** all scope changes go through CR process (BRD §21 / SOW §10).

Approval Sign-off

Role	Name	Signature	Date
Client / Sponsor	Prof		
Project Manager	Laxman Patel		
Business Analyst	Ved Naik		
Solutions Architect	Anoop Gupta		
Scrum Master	Devdarshan S		
Tech Lead	Rohan Vashisht		