

Sprint Planner / Backlog (Jira-ready)

Project: Vaultory — Small Business Inventory and Sales App (SBISA)

Document ID	SPI-PLAN-VAULTORY-001
Version	2.0
Status	Ready for Jira creation
Prepared By	Devdarshan S (Scrum Master) — Vaultory
Date	29/08/2026
Base Documents	BRD v3.3 · SRS v1.0 · SOW v1.0
Jira Tool	Jira Software (Scrum board mode)

Revision History

Version	Date	Author	Description of Change
1.0	29/08/2026	Devdarshan S (SM)	Initial sprint plan & backlog (6 × 1-week sprints)
2.0	29/08/2026	Devdarshan S (SM)	Compressed to 3 sprints to meet Sept 30 submission; consolidated original S1+S2 → Sprint 1, S3+S4 → Sprint 2, S5+S6 → Sprint 3

Approvals

Role / Designation	Name	Signature	Date
Client / Sponsor	Prof		
Project Manager	Laxman Patel		
Business Analyst	Ved Naik		
Solutions Architect	Anoop Gupta		
Scrum Master	Devdarshan S		
Tech Lead	Rohan Vashisht		

Table of Contents

- [1. Purpose & Approach](#)
- [2. Jira Setup & Conventions](#)
- [3. Sprint Calendar](#)
- [4. Epics](#)
- [5. Backlog \(Stories & Tasks\) by Sprint](#)

6. [Sprint Goals & Scope \(Must / Should / Could\)](#)
7. [Definition of Ready \(DoR\)](#)
8. [Definition of Done \(DoD\)](#)
9. [Story Pointing & Velocity](#)
10. [Team Capacity & Assignments](#)
11. [Ceremonies & Rituals](#)
12. [Jira Fields / CustomFields per Ticket](#)
13. [Traceability \(Story → BRD/SRS ID\)](#)
14. [Risks & Assumptions](#)

1. Purpose & Approach

This document is the **single planning source** for creating the Vaultory Jira board and executing the project in **Scrum**. It defines:

- Epics, stories, tasks, and their sprint allocation.
- Sprint goals and **Must / Should / Could** priorities (MOSCOW).
- Ready/DoD, pointing, assignments, and ceremonies.

Approach: 3 sprints, running **29 Aug → 30 Sep 2026** (submission deadline), delivering working software every sprint (SOW §4). Each sprint ends with a **working increment** demonstrable to the client.

Scope note: This plan covers **BRD §8 / SRS §4** only. Everything in BRD §9 remains out of scope unless a Change Request is approved.

2. Jira Setup & Conventions

- **Project type:** Company-managed Scrum project “**VAULTORY**” key: `VAU`.
- **Issue types used:** Epic · Story · Task · Bug · Sub-task (optional).
- **Sprints:** 3 sprints, each ~1.5 weeks (named `Sprint 1 ... 3`).
- **Board:** Scrum board; backlog first.
- **Workflow:** `To Do → In Progress → In Review → Done (+ Blocked)`.
- **Labels:** `must`, `should`, `could`, `module:<name>`, `sprint:all`.
- **Fields:** Story points, Priority, Fix Version (Sprint 1–3), Epic Link, and requirement IDs (see §12).
- **Custom field:** `Requirement ID` (maps to BRD/SRS IDs for traceability).

3. Sprint Calendar

Sprint	Dates	Theme	Goal
Sprint 1	29 Aug – 8 Sep	Foundation, Planning & Design	Project setup, BRD/SRS/SOW/Plan sign-off, DB schema + API design + auth foundation + core models
Sprint 2	9 Sep – 19 Sep	Core Build — Inventory, Sales & Procurement	Products, stock ops, sales + daily/qtr/yr reports, RBAC, safety stock + alerts, suppliers, manual POs, PO lifecycle
Sprint 3	20 Sep – 30 Sep	AI, Monitoring, Test & Handover	AI auto-ordering + warehouse AI, dashboards, value-adds, QA/UAT fixes, user guide, demo, acceptance, handover

Timeline ends **30 Sep 2026** (submission). **Sprint 1 ≈ 11 calendar days; Sprint 2 ≈ 11 calendar days; Sprint 3 ≈ 11 calendar days.**

Exit criteria per sprint are defined in the sprint section (all Must items Done + DoD met).

4. Epics

Epic Key	Epic	Covers (Stories)	Sprint(s)
VAU-E-01	Project Setup & DevOps	S1 (setup, deploy skeleton, CI)	1
VAU-E-02	Documentation & Planning	S1 (BRD/SRS/SOW/Plan docs)	1
VAU-E-03	Data & Architecture	S1 (schema, API, masking design)	1
VAU-E-04	Inventory Management	S2 (products, locations, stock ops)	2
VAU-E-05	Sales Management & Reports	S2 (sales + reports)	2
VAU-E-06	Safety Stock & Alerts	S2	2
VAU-E-07	Supplier & Procurement (PO)	S2	2
VAU-E-08	AI Engine (Ordering + Warehouse)	S3	3
VAU-E-09	Monitoring, Dashboards & RBAC	S2–S3 (RBAC base in S2; dashboards S3)	2,3
VAU-E-10	Value-Add Modules	S3 (bulk import/export, audit viewer, onboarding, categories, fast/slow movers, supplier perf)	3
VAU-E-11	Quality, UAT & Handover	S3	3

5. Backlog (Stories & Tasks) by Sprint

Format: ID | Type | Story/Task | Priority | Points | Owner | Requirement ID Points use Fibonacci (1,2,3,5,8,13).
Must items are the committed sprint scope.

SPRINT 1 — Foundation, Planning & Design (Goal: specs signed + repo skeleton + DB/auth foundation)

Combines original Sprint 1 (Foundation & Planning) and Sprint 2 (Design & Spec).

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-001	Task	Set up monorepo (frontend/backend), git, branch strategy, linting	Must	3	Tech Lead	—
VAU-002	Task	Scaffold React (TS) app + Tailwind + routing	Must	3	Tech Lead	—
VAU-003	Task	Scaffold backend (Node or Python) + health endpoint	Must	3	Tech Lead	—
VAU-004	Task	Provision PostgreSQL (free tier) + connect backend	Must	3	SA	—
VAU-005	Task	Deploy skeleton to Vercel + Render (free tier, live)	Must	3	SA	BRD §8.5
VAU-006	Task	CI on push (build + lint)	Should	3	Tech Lead	—
VAU-007	Story	Finalize BRD v3.3 baseline with client (sign-off)	Must	2	BA	BRD
VAU-008	Task	Create/seed Jira board, epics, labels	Must	2	SM	—
VAU-009	Task	Weekly review + retrospective	Must	1	SM	—

Sprint 1 exit: repo + live skeleton URL; BRD, SRS, SOW & Plan signed; DB schema + API design + auth foundation coded.

SPRINT 2 — Core Build: Inventory, Sales & Procurement (Goal: stock + sales + reports + RBAC + safety stock + PO lifecycle)

Combines original Sprint 3 (Inventory & Sales Core) and Sprint 4 (Procurement & Safety Stock).

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-019	Story	Product master UI (grid, create/edit, archive, search)	Must	5	Tech Lead	FR-INV-01
VAU-020	Story	Stock-on-hand view per location with status badges	Must	5	Tech Lead	FR-INV-03
VAU-021	Story	Stock-In / Stock-Out / Transfer / Adjust (API + UI)	Must	8	Tech Lead	FR-INV-04...07
VAU-022	Story	Stock status logic (LOW/OUT/IN/OVER) + no-negative guard	Must	5	Tech Lead	FR-INV-03, 08
VAU-023	Story	Record Sale (API + UI) with stock deduction & validation	Must	8	Tech Lead	FR-SAL-01
VAU-024	Story	Sales reports: Daily / Quarterly / Yearly (filters, sort, export CSV/PDF)	Must	8	Tech Lead	FR-SAL-02
VAU-025	Story	Store-wise performance dashboard (sales personnel)	Should	5	Tech Lead	FR-SAL-03
VAU-026	Story	RBAC enforcement on all routes/menus (server-side)	Must	5	Tech Lead	FR-USER-02
VAU-027	Story	Safety stock & reorder config (per product/location + validation)	Must	5	Tech Lead	FR-SST-01
VAU-028	Story	Low-stock detection + alerts center (role-scoped)	Must	5	Tech Lead	FR-SST-02, FR-INV-08
VAU-029	Story	Supplier master + product mapping (API + UI)	Must	5	Tech Lead	FR-PRO-01
VAU-030	Story	Manual PO creation & PO list/detail	Must	5	Tech Lead	FR-PRO-02
VAU-031	Story	PO lifecycle states + transitions + audit	Must	5	Tech Lead	FR-PRO-04
VAU-032	Story	PO receipt / goods-in (partial & full) updating stock	Must	5	Tech Lead	FR-PRO-05
VAU-033	Story	Duplicate-open-PO prevention	Should	3	Tech Lead	FR-PRO-06
VAU-034	Story	Supplier performance & lead-time tracking (value-add)	Could	5	Tech Lead	FR-SUP

Sprint 2 exit: client can log in, manage stock, record sale, view day/qtr/yr reports; safety stock advisories + full manual PO flow with goods-in.

SPRINT 3 — AI, Monitoring, Test & Handover (Goal: AI live + dashboards + accepted, live product)

Combines original Sprint 5 (AI & Monitoring) and Sprint 6 (Test, UAT & Handover).

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-035	Story	AI automated ordering at reorder point (auto-PO, qty logic, edge cases)	Must	8	SA/Lead	FR-AI-01, SRS §8.1
VAU-036	Story	AI warehouse stock-level recommendations (rationale, accept/modify/reject)	Must	8	SA/Lead	FR-AI-02, SRS §8.2
VAU-037	Story	Demand forecasting (SMA/ES) + insufficient-data fallback	Should	5	SA	FR-AI-03
VAU-038	Story	Executive monitoring dashboard (inventory health + sales, drill-down)	Must	5	Tech Lead	FR-MON-02
VAU-039	Story	KPI widgets (stock value, turnover, low/out counts, today's sales)	Should	5	Tech Lead	FR-DSH
VAU-040	Story	Fast/slow mover classification (must thresholds configurable)	Could	5	Tech Lead	FR-FSM
VAU-041	Story	Bulk CSV import/export with validation & error report	Should	8	Tech Lead	FR-BULK
VAU-042	Story	Audit log viewer (Admin) — append-only, masked	Must	3	Tech Lead	FR-AUD
VAU-043	Story	Onboarding wizard (6-step, resumable)	Could	5	Tech Lead	FR-ONB
VAU-044	Story	Alert preferences (in-app + optional email)	Could	3	Tech Lead	FR-ALR
VAU-045	Story	Categories & units config + grouping in reports	Should	3	Tech Lead	FR-CAT
VAU-046	Task	Full test pass: AC-1...AC-14 (SRS §13)	Must	8	All	SRS §13
VAU-047	Task	Fix defects from internal tests	Must	(var)	Tech Lead	—
VAU-048	Task	Client demo + UAT session(s)	Must	3	BA/SM	—
VAU-049	Task	UAT defects fixed (in-scope only; rest = CR)	Must	(var)	Tech Lead	—
VAU-050	Story	User Guide (roles, key tasks)	Must	3	BA	—
VAU-051	Task	Acceptance form signed (AC-1...14)	Must	2	PM	SOW §7
VAU-052	Task	Handover: source, deployment access/instructions, credentials	Must	3	SA/TL	SOW D-9
VAU-053	Task	Final report + retrospective	Should	2	SM	—

Sprint 3 exit: Signed acceptance; AI features + dashboards live; app live on Vercel/Render; handover complete.

6. Sprint Goals & Scope (Must / Should / Could)

- **Must (committed):** In-scope requirements required for a usable increment each sprint (marked **Must** above). If a Must slips, the sprint is not Done.
- **Should:** Important value, delivered if capacity allows (not committed).
- **Could:** Delivered if all Musts/shoulds are ahead (e.g., FR-EXP perishable, FR-ALR email, FR-FSM, FR-ONB).
- **Won't (deferred):** Items reserved for future (BRD §22: mobile, ecommerce, etc.).

Review at every sprint planning: priority changes require PM/BA + client awareness; adding scope requires a Change Request.

7. Definition of Ready (DoR)

A story is **Ready** for a sprint when:

1. Clear, testable description + acceptance criteria.
2. Traced to BRD/SRS requirement ID.
3. Dependencies identified (API/DB/UI).
4. Estimated (relative points) by the team.
5. "How to demo" defined.

8. Definition of Done (DoD)

A story is **Done** when:

1. Code merged to main via PR.
2. Meets acceptance criteria / tests pass (backend + frontend).
3. UI verified on the live (Vercel/Render) environment.
4. RBAC + masking verified for the affected data.
5. No P0/P1 defects open for the story.
6. Audit/reporting impact considered and tested.
7. Updated documentation (if affected).

9. Story Pointing & Velocity

- Points: Fibonacci (1,2,3,5,8,13). Target velocity: **~50–55 points/sprint** (5 members × ~1.5-week sprints).
- Capacity: 5 members × ~1.5 weeks ≈ 9–11 focused story points/person per sprint, allowing for documentation + UAT + fixes.
- **Sprint 1 ≈ 40 pts (must+should); Sprint 2 ≈ 53 pts; Sprint 3 ≈ 55 pts (incl. Must + Should/Could).** Baseline is re-adjusted from Sprint 1 actuals.
- Velocity is re-baselined after Sprint 1 from actuals.

If velocity < plan, **Should/Could** items are the first trimmed (never Musts). Total ≈ 148 pts across 3 sprints (~49/sprint).

10. Team Capacity & Assignments

Member	Avg pts/sprint	Primary focus areas
Rohan Vashisht (Tech Lead)	12	Core coding, code review, QA collab
Anoop Gupta (SA)	11	Architecture, DB, AI, deploy, masking
Ved Naik (BA)	9	Docs, UAT mapping, requirement clarity, acceptance
Devdarshan S (SM)	9	Jira, ceremonies, impediments, sprint reports
Laxman Patel (PM)	9	Client comms, CRs, risk, acceptance
Team velocity	≈ 50–55	—

11. Ceremonies & Rituals

Ceremony	When	Duration	Attendees
Sprint Planning	Start of sprint	60 min	Whole team
Daily Standup	Daily	15 min	Whole team (async allowed)
Sprint Review / Demo	End of sprint	45 min	Team + Client
Retrospective	End of sprint	30 min	Whole team
Backlog Refinement	Mid-sprint	30 min	PM/BA/SM/TL
Client Sync / Update	Weekly (after review)	15 min	PM + Client

12. Jira Fields / CustomFields per Ticket

Field	Value
Summary	Concise action item
Issue Type	Epic / Story / Task / Bug
Epic Link	VAU-E-xx
Priority	Highest / High / Medium / Low
Story Points	1–13
Labels	must / should / could , module:inventory , etc.
Requirement ID	e.g., FR–INV–03, FR–SAL–02 (BRD) or SRS §4.1.3
Fix Version / Sprint	Sprint 1–3
Acceptance Criteria	Written in the ticket
Definition of Done	Checklist applied (DoD §8)

13. Traceability (Story → BRD/SRS ID)

Sprint	Stories	Primary BRD/SRS refs
S1	VAU-001...018	BRD §8.5, §23; SRS §6, §8; BRD §14, FR-USER
S2	VAU-019...034	FR-INV-01...08, FR-SAL-01...03, FR-USER-02, FR-SST, FR-PRO, FR-SUP
S3	VAU-035...053	FR-AI, FR-MON, FR-DSH, FR-FSM, FR-BULK, FR-AUD, FR-ONB, FR-ALR, FR-CAT, SRS §13 (AC-1...14), SOW §7

14. Risks & Assumptions

- **Velocity/re-scoping:** Should/Could items may be deferred; Musts are protected.
- **Free-tier limits:** 1 Vercel project + 1 Render service; sleep/cold-start acceptable (BRD §8.5).
- **Client availability:** sign-offs & UAT within cadence assumed; delays extend timeline pro-rata (SOW §6).
- **AI data:** insufficient history handled via fallbacks (SRS §8).
- **Change Control:** all scope changes go through CR process (BRD §21 / SOW §10).

Approval Sign-off

Role	Name	Signature	Date
Client / Sponsor	Prof		
Project Manager	Laxman Patel		
Business Analyst	Ved Naik		
Solutions Architect	Anoop Gupta		
Scrum Master	Devdarshan S		
Tech Lead	Rohan Vashisht		