

Sprint Planner / Backlog (Jira-ready)

Project: Vaultory — Small Business Inventory and Sales App (SBISA)

Document ID	SPI-PLAN-VAULTORY-001
Version	3.0
Status	Ready for Jira / Professor Review
Prepared By	Devdarshan S (Scrum Master) — Vaultory
Date	16/09/2026
Base Documents	BRD v3.4 · SRS v1.1 · SOW v1.2
Jira Tool	Jira Software (Scrum board mode)

Revision History

Version	Date	Author	Description of Change
1.0	29/08/2026	Devdarshan S (SM)	Initial sprint plan & backlog (6 × 1-week sprints)
2.0	29/08/2026	Devdarshan S (SM)	Compressed to 3 sprints to meet Sept 30 submission; consolidated original S1+S2 → Sprint 1, S3+S4 → Sprint 2, S5+S6 → Sprint 3
2.1	29/08/2026	Devdarshan S (SM)	Updated Sprint 1 stories for locked stack (React+Tailwind+shadcn/ui, Node.js backend, Supabase Postgres/Auth/Storage, Groq AI) per BRD v3.4
2.2	29/08/2026	Anoop Gupta (SA)	Filled Sprint 1 foundation tickets; added Sprint 2 authentication, user administration, void/returns; expanded Sprint 3 scope; updated story-point totals, terminology, and epic buckets
3.0	16/09/2026	Devdarshan S (SM)	Reconciled the planner with the current Jira task set; removed numbering gaps; renumbered planner items sequentially from VAU-001; consolidated subtasks into task descriptions

Approvals

Role / Designation	Name	Signature	Date
Client / Sponsor	Prof		
Project Manager	Laxman Patel		
Business Analyst	Ved Naik		
Solutions Architect	Anoop Gupta		
Scrum Master	Devdarshan S		
Tech Lead	Rohan Vashisht		

Table of Contents

1. Purpose & Approach
 2. Jira Setup & Conventions
 3. Sprint Calendar
 4. Epics
 5. Backlog (Stories & Tasks) by Sprint
 6. Sprint Goals & Scope (Must / Should / Could)
 7. Definition of Ready (DoR)
 8. Definition of Done (DoD)
 9. Story Pointing & Velocity
 10. Team Capacity & Assignments
 11. Ceremonies & Rituals
 12. Jira Fields / CustomFields per Ticket
 13. Traceability (Story → BRD/SRS ID)
 14. Risks & Assumptions
-

1. Purpose & Approach

This document defines the sprint plan and backlog for the Vaultory project.

It captures:

- Epics, stories, tasks, and their sprint allocation.
- Sprint goals and **Must / Should / Could** priorities.
- Ready/DoD, story pointing, assignments, and ceremonies.
- Task descriptions, requirement references, and expected sprint outcomes.

Approach: 3 sprints, running **29 Aug → 30 Sep 2026** to meet the submission deadline, delivering working software every sprint. Each sprint ends with a **working increment** demonstrable to the client.

Scope note: This plan covers the approved BRD/SRS scope. Any functionality outside the approved scope requires a Change Request before inclusion.

Numbering note: The IDs in this planner are sequential documentation IDs beginning at VAU-001. They are used to maintain a clean and continuous planner structure. Historical Jira issue-key gaps are not reproduced in this document.

2. Jira Setup & Conventions

- **Project type:** Company-managed Scrum project “**VAULTORY**”, key: **VAU**.
- **Issue types used:** Epic · Story · Task · Bug · Sub-task.
- **Sprints:** 3 sprints, each approximately 1.5 weeks, named **Sprint 1**, **Sprint 2**, and **Sprint 3**.
- **Board:** Scrum board; backlog first.
- **Workflow:** To Do → In Progress → In Review → Done (+ Blocked).
- **Labels:** **must**, **should**, **could**, **module:<name>**, **sprint:all**.
- **Fields:** Story points, Priority, Fix Version, Epic Link, Sprint, and requirement IDs.
- **Custom field:** **Requirement ID**, mapping tasks to BRD/SRS IDs for traceability.
- **Task numbering:** Planner IDs are sequential and independent of historical Jira issue-key numbering.
- **Subtasks:** Subtasks may be maintained in Jira under their parent story. In this planner, their implementation activities are represented within the parent task description unless a separate task is necessary.

3. Sprint Calendar

Sprint	Dates	Theme	Goal
Sprint 1	29 Aug – 8 Sep	Foundation, Planning & Design	Project setup, BRD/SRS/SOW/Plan sign-off, DB schema, API design, authentication foundation, RBAC, masking, and core models
Sprint 2	9 Sep – 19 Sep	Core Build — Inventory, Sales & Procurement	Products, stock operations, sales, reports, safety stock, alerts, suppliers, purchase orders, authentication flow, user administration, and void/returns
Sprint 3	20 Sep – 30 Sep	AI, Monitoring, Test & Handover	AI auto-ordering, warehouse AI, dashboards, value-adds, QA/UAT fixes, user guide, demo, acceptance, handover, and final report

Timeline ends **30 Sep 2026** for submission. **Sprint 1, Sprint 2, and Sprint 3** are each approximately 11 calendar days.

Exit criteria per sprint: All Must items are Done, the Definition of Done is met, and the completed increment is demonstrable.

4. Epics

Backlog is organized as **full-stack module stories** where possible. One ticket represents one complete feature module, including backend, database, frontend, and testing activities. Where a module is genuinely parallelizable, backend and frontend work may be handled through Jira subtasks.

Epic Key	Epic	Covers	Sprint(s)
VAU-E-01	Foundations & DevOps	S1: repository, CI/CD, deployment, Supabase, schema, and API contract	1
VAU-E-02	Documentation & Planning	S1: BRD, SRS, SOW, sprint planner, and project documentation	1
VAU-E-03	Security & Access	S1-S2: RBAC, masking, authentication, and user administration	1, 2
VAU-E-04	Inventory, Products & Categories	S2: products, categories, units, stock, and inventory operations	2
VAU-E-05	Sales & Reports	S2: sales, returns, voids, reporting, and sales analysis	2
VAU-E-06	Safety Stock, Alerts & Suppliers	S2: safety stock, reorder points, alerts, and supplier management	2
VAU-E-07	Purchase Orders / Procurement	S2: manual purchase orders, receiving, and purchase-order lifecycle	2
VAU-E-08	AI Engine	S3: AI ordering and warehouse recommendations	3
VAU-E-09	Monitoring & Dashboards	S3: dashboard, KPIs, monitoring, and drill-down views	3
VAU-E-10	Value-Add Modules	S3: fast/slow movers, bulk import/export, onboarding, audit logs, and preferences	3
VAU-E-11	Quality, UAT & Handover	S3: testing, defect fixing, UAT, user guide, acceptance, and handover	3

5. Backlog (Full-Stack Module Stories) by Sprint

Format: ID | Type | Item | Description | Pri | Pts | Req ID

Each story represents a finished feature module or project deliverable. Backend, database, frontend, validation, testing, and documentation activities may be represented as subtasks under the parent item where required. Points use the Fibonacci scale: 1, 2, 3, 5, 8, 13.

SPRINT 1 — Foundations & Architecture

Goal: Development-ready foundation, architecture, and live project skeleton.

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-001	Task	Monorepo	Git repository, branch strategy, project structure, linting, and initial codebase setup.	Must	3	—
VAU-002	Task	Frontend scaffold	React + TypeScript + Tailwind + shadcn/ui setup, routing, shared layout, and base components.	Must	3	—
VAU-003	Task	Backend scaffold	Express + TypeScript backend setup, environment configuration, base structure, and health endpoint.	Must	3	—
VAU-004	Task	Supabase setup	Provision Supabase and connect the backend to Postgres, Auth, and Storage where required.	Must	3	BRD \$2.3
VAU-005	Task	Deploy skeleton	Deploy the initial application skeleton using Vercel, Render, Supabase, and Groq configuration.	Must	3	BRD \$8.5
VAU-006	Task	CI/CD	Configure continuous integration for linting and builds, together with deployment and migration workflows.	Should	5	—
VAU-007	Story	BRD finalize	Finalize the BRD baseline with client review and sign-off.	Must	2	BRD
VAU-008	Task	Jira setup	Configure Jira project, board, epics, labels, issue types, and sprint structure.	Must	2	—
VAU-009	Task	Ceremonies	Establish sprint planning, daily stand-up, sprint review, and retrospective routines.	Must	1	—
VAU-010	Story	Database schema	Create the full ERD, migrations, constraints, indexes, RLS policies, and generated TypeScript types.	Must	13	BRD \$14, SRS \$6
VAU-011	Story	API contract	Prepare the endpoint catalogue and shared request/response types for all application modules.	Must	8	BRD \$14

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-012	Story	Migrations & seed	Prepare SQL migrations and seed data, including stores, products, stock, and test users.	Must	5	FR-INV-02
VAU-013	Story	Security base	Implement RBAC middleware, role claims, masking utilities, and audit helpers.	Must	8	FR-USER-02, FR-SEC-03
VAU-014	Story	Frontend foundations	Implement the API client, query hooks, authentication store, route guards, and shared UI components.	Must	8	—

Sprint 1 exit: Development-ready foundation with schema, API contract, security base, frontend foundations, and live skeleton available.

SPRINT 2 — Core Full-Stack Modules

Goal: Every core business module is usable end-to-end.

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-015	Story	Auth module	Implement signup, signin, email OTP, forgot password, reset password, logout, session persistence, and route guards. Frontend screens, backend APIs, validation, and session handling may be represented as subtasks.	Must	13	FR-USER-01, SRS T-AC10
VAU-016	Story	User admin module	Implement user creation, editing, deactivation, role assignment, store assignment, and user search.	Must	8	FR-USER-03
VAU-017	Story	Products & categories	Implement product creation, viewing, editing, archiving, searching, category management, unit configuration, and product grouping.	Must	13	FR-INV-01, FR-CAT
VAU-018	Story	Inventory & stock	Implement stock-on-hand per store, stock-in, stock-out, stock transfers, stock adjustments, status badges, movement history, and prevention of invalid negative stock.	Must	13	FR-INV-03..08
VAU-019	Story	Sales module	Implement sale recording, stock deduction, sale history, void operations, returns, and relevant audit records.	Must	13	FR-SAL-01, FR-SAL-04
VAU-020	Story	Reports module	Implement daily, quarterly, and yearly sales reports, store-performance reporting, filtering, and CSV/PDF export.	Must	13	FR-SAL-02, FR-SAL-03, FR-MON-01
VAU-021	Story	Safety stock & alerts	Implement safety-stock configuration, reorder points, low-stock and out-of-	Should	8	FR-SST-01, FR-

ID	Type	Item	Description	Pri	Pts	Req ID
			stock detection, alerts centre, and alert preferences.			SST-02, FR-ALR-01
VAU-022	Story	Suppliers module	Implement supplier creation, editing, viewing, deletion or archival, product mapping, lead-time information, and supplier performance tracking.	Should	8	FR-PRO-01, FR-SUP-01..04
VAU-023	Story	Purchase order module	Implement manual purchase orders, automatic purchase-order triggers, lifecycle management, goods-in processing, partial receiving, order closure, and duplicate-order prevention.	Must	13	FR-PRO-02..06
VAU-024	Story	RBAC enforcement	Apply the role and permission matrix across routes, APIs, menus, and protected actions. Ensure users can only access functions permitted by their role and store.	Should	5	FR-USER-02

Sprint 2 exit: The client can log in, manage products and stock, record sales, view daily/quarterly/yearly reports, manage suppliers, run purchase orders with goods-in, and use safety-stock advisories.

SPRINT 3 – AI, Dashboards, Value-Adds, Test & Handover

Goal: AI functionality, monitoring, quality assurance, client acceptance, and handover are completed.

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-025	Story	AI auto-order	Implement demand forecasting and AI-assisted purchase-order generation when stock reaches or falls below the reorder level. Include accept, modify, reject, and fallback workflows.	Must	13	FR-AI-01, FR-AI-03, SRS §8.1
VAU-026	Story	AI warehouse recs	Implement AI-based warehouse reorder-target recommendations with rationale, accept/modify/reject actions, and audit tracking.	Must	13	FR-AI-02, SRS §8.2
VAU-027	Story	Dashboard module	Implement executive monitoring and KPI widgets covering inventory health, stock value, stock turnover, current sales, and drill-down information.	Must	8	FR-MON-02, FR-DSH

ID	Type	Item	Description	Pri	Pts	Req ID
VAU-028	Story	Value-add modules	Implement selected additional modules such as fast/slow movers, bulk CSV import/export, audit-log viewing, onboarding wizard, alert preferences, and category grouping.	Could	13	FR-FSM, FR-BULK, FR-AUD, FR-ONB, FR-ALR, FR-CAT
VAU-029	Task	Full test pass	Execute the complete functional test suite based on the acceptance and test criteria, including T-AC1 to T-AC14. Record test results and identify defects.	Must	8	SRS §13
VAU-030	Task	Fix internal defects	Resolve defects identified during internal testing, perform regression testing, and update defect records.	Must	(var)	—
VAU-031	Task	Client demo + UAT	Conduct the client demonstration and user-acceptance testing sessions. Record feedback, issues, approval conditions, and requested changes.	Must	3	—
VAU-032	Task	Fix UAT defects	Resolve valid in-scope defects reported during UAT. Out-of-scope feature requests are recorded separately as Change Requests.	Must	(var)	—
VAU-033	Story	User Guide	Prepare the user guide covering roles, login, products, inventory, sales, reports, purchase orders, alerts, and AI functionality.	Must	3	—
VAU-034	Task	Acceptance sign-off	Obtain formal client acceptance based on the agreed acceptance criteria and completed UAT activities.	Must	2	SOW §7
VAU-035	Task	Handover	Complete project handover, including source code, deployment information, environment instructions, access details, operational instructions, and relevant documentation.	Must	3	SOW D-9
VAU-036	Task	Final report	Prepare the final project report, summarize completed work, document lessons learned, and conduct the final retrospective.	Should	2	—

Sprint 3 exit: Signed acceptance, AI features and dashboards available, application deployed, handover completed, and final documentation submitted.

6. Sprint Goals & Scope (Must / Should / Could)

- **Must:** In-scope requirements required for a usable increment each sprint. Must items represent committed scope.

- **Should:** Important features that should be delivered if capacity allows. These may be deferred if Must items require additional effort.
- **Could:** Optional improvements that may be delivered after Must and Should work is stable.
- **Won't / Deferred:** Features outside the approved scope or reserved for future releases.

Review priorities at every sprint planning session. Priority changes require PM/BA and client awareness. Adding new scope requires a Change Request.

7. Definition of Ready (DoR)

A story is **Ready** for a sprint when:

1. It has a clear and testable description.
2. Acceptance criteria are defined.
3. It is traced to a BRD/SRS requirement where applicable.
4. Dependencies are identified.
5. It has been estimated using relative story points.
6. The expected demonstration outcome is defined.
7. Required designs, data, and access are available.

8. Definition of Done (DoD)

A story is **Done** when:

1. Code is implemented and merged through the agreed review process.
2. Acceptance criteria are satisfied.
3. Backend and frontend functionality is integrated and tested.
4. The UI is verified in the agreed deployment environment where applicable.
5. RBAC, masking, and data protection are verified for affected functionality.
6. No unresolved critical defects remain.
7. Audit and reporting impacts have been considered.
8. Relevant documentation has been updated.
9. The feature is demonstrable.
10. The corresponding Jira issue is moved to Done.

9. Story Pointing & Velocity

- Points use the Fibonacci scale: 1, 2, 3, 5, 8, 13.
- Story points represent relative effort, complexity, uncertainty, integration, and testing requirements.

- Target velocity is approximately **50–55 points per sprint**, subject to actual team capacity.
- Sprint commitment should be finalized during Sprint Planning based on actual progress and available capacity.

Booked Points

Sprint	Estimated Points	Notes
Sprint 1	Approximately 62 points	Includes foundation, architecture, security, and frontend setup
Sprint 2	Approximately 107 points	Includes core modules; Must, Should, and variable work are tracked separately
Sprint 3	Approximately 66 fixed points	Excludes variable internal and UAT defect-fix effort
Total	Approximately 235 fixed points	Excludes variable defect-fix effort

Booked totals may exceed target velocity because the backlog represents the complete planned scope. Should and Could items may be deferred based on actual velocity, dependencies, testing, and sprint capacity.

10. Team Capacity & Assignments

Member	Role	Primary Focus Areas
Rohan Vashisht	Tech Lead	Core coding, code review, integration, and QA collaboration
Anoop Gupta	Solutions Architect	Architecture, database, AI, deployment, and security design
Ved Naik	Business Analyst	Documentation, UAT mapping, requirement clarity, and acceptance
Devdarshan S	Scrum Master	Jira, ceremonies, impediment tracking, and sprint reporting
Laxman Patel	Project Manager	Client communication, change requests, risk, and acceptance

Assignment Notes

Tasks may be divided into implementation subtasks according to the team's needs. Typical subtasks may include:

- Requirement analysis
- UI design
- Backend API implementation
- Database implementation
- Frontend implementation
- Integration
- Testing
- Documentation
- Review and validation

Subtasks remain associated with their parent story and do not require separate top-level planner IDs unless independently managed.

11. Ceremonies & Rituals

Ceremony	When	Duration	Attendees
Sprint Planning	Start of sprint	60 min	Whole team
Daily Standup	Daily	15 min	Whole team; async allowed
Sprint Review / Demo	End of sprint	45 min	Team + Client
Retrospective	End of sprint	30 min	Whole team
Backlog Refinement	Mid-sprint	30 min	PM / BA / SM / TL
Client Sync / Update	Weekly	15 min	PM + Client

12. Jira Fields / CustomFields per Ticket

Field	Value
Summary	Concise action or feature name
Issue Type	Epic / Story / Task / Bug / Sub-task
Epic Link	VAU-E-xx
Priority	Highest / High / Medium / Low
Story Points	Fibonacci estimate: 1–13
Labels	must / should / could , module labels, sprint labels
Requirement ID	Example: FR-INV-03 , FR-SAL-02 , or SRS §4.1.3
Fix Version / Sprint	Sprint 1–3
Acceptance Criteria	Conditions required for completion
Description	Scope, implementation notes, and relevant subtask details
Definition of Done	Checklist applied according to §8

Field	Value
Assignee	Responsible team member
Status	To Do / In Progress / In Review / Done / Blocked

13. Traceability (Story → BRD/SRS ID)

Sprint	Planner Stories / Tasks	Primary BRD/SRS References
S1	VAU-001..014	BRD §8.5, §14, §23; SRS §6, §7, §8; FR-USER-02, FR-SEC-03
S2	VAU-015..024	FR-INV-01..08, FR-SAL-01..04, FR-USER-01..03, FR-SST, FR-PRO, FR-SUP
S3	VAU-025..036	FR-AI, FR-MON, FR-DSH, FR-FSM, FR-BULK, FR-AUD, FR-ONB, FR-ALR, FR-CAT, SRS §13, SOW §7

Primary Requirement References

Area	References
Authentication and Users	FR-USER-01, FR-USER-02, FR-USER-03
Inventory	FR-INV-01 to FR-INV-08
Sales	FR-SAL-01 to FR-SAL-04
Safety Stock	FR-SST-01, FR-SST-02
Suppliers	FR-SUP-01 to FR-SUP-04
Procurement	FR-PRO-01 to FR-PRO-06
Categories	FR-CAT
Alerts	FR-ALR-01
AI	FR-AI-01 to FR-AI-03
Monitoring and Dashboard	FR-MON-01, FR-MON-02, FR-DSH
Value-Added Features	FR-FSM, FR-BULK, FR-AUD, FR-ONB
Testing	SRS §13
Acceptance and Handover	SOW §7, SOW D-9

14. Risks & Assumptions

- **Velocity / re-scoping:** Should and Could items may be deferred; Must items remain the committed scope.
- **Free-tier limits:** Vercel, Render, Supabase, and Groq usage limits may affect deployment, cold starts, AI requests, or demonstrations.
- **Client availability:** Client sign-offs, reviews, and UAT are assumed to occur within the planned cadence.

- **AI data:** Insufficient historical data may require fallback or rule-based recommendations.
- **Integration dependencies:** Frontend, backend, database, authentication, and AI modules must be integrated before final validation.
- **Defect uncertainty:** Internal and UAT defect-fix effort is variable and depends on the defects discovered.
- **Change Control:** All scope changes must go through the Change Request process.
- **Documentation:** User guides, final reports, and handover documents must be updated when implementation changes.
- **Out-of-scope requests:** Requests outside the approved requirements must be recorded separately and assessed before implementation.

Approval Sign-off

Role	Name	Signature	Date
Client / Sponsor	Prof		
Project Manager	Laxman Patel		
Business Analyst	Ved Naik		
Solutions Architect	Anoop Gupta		
Scrum Master	Devdarshan S		
Tech Lead	Rohan Vashisht		

End of Sprint Planner — Version 3.0 · Project: Vaultory · Team: Vaultory