

Sprint Planner / Backlog (Jira-ready)

Project: Vaultory — Small Business Inventory and Sales App (SBISA)

Document ID	SPI-PLAN-VAULTORY-001
Version	1.0
Status	Ready for Jira creation
Prepared By	Devdarshan S (Scrum Master) — Vaultory
Date	29/08/2026
Base Documents	BRD v3.3 · SRS v1.0 · SOW v1.0
Jira Tool	Jira Software (Scrum board mode)

Revision History

Version	Date	Author	Description of Change
1.0	29/08/2026	Devdarshan S (SM)	Initial sprint plan & backlog

Approvals

Role / Designation	Name	Signature	Date
Client / Sponsor	Prof		
Project Manager	Laxman Patel		
Business Analyst	Ved Naik		
Solutions Architect	Anoop Gupta		
Scrum Master	Devdarshan S		
Tech Lead	Rohan Vashisht		

Table of Contents

1. [Purpose & Approach](#)
2. [Jira Setup & Conventions](#)
3. [Sprint Calendar](#)
4. [Epics](#)
5. [Backlog \(Stories & Tasks\) by Sprint](#)
6. [Sprint Goals & Scope \(Must / Should / Could\)](#)
7. [Definition of Ready \(DoR\)](#)
8. [Definition of Done \(DoD\)](#)

- 9. [Story Pointing & Velocity](#)
- 10. [Team Capacity & Assignments](#)
- 11. [Ceremonies & Rituals](#)
- 12. [Jira Fields / CustomFields per Ticket](#)
- 13. [Traceability \(Story → BRD/SRS ID\)](#)
- 14. [Risks & Assumptions](#)

1. Purpose & Approach

This document is the **single planning source** for creating the Vaultory Jira board and executing the project in **Scrum**. It defines:

- Epics, stories, tasks, and their sprint allocation.
- Sprint goals and **Must / Should / Could** priorities (MOSCOW).
- Ready/DoD, pointing, assignments, and ceremonies.

Approach: 6 sprints × 1 week, delivering working software every sprint (SOW §4). Each sprint ends with a **working increment** demonstrable to the client.

Scope note: This plan covers **BRD §8 / SRS §4** only. Everything in BRD §9 remains out of scope unless a Change Request is approved.

2. Jira Setup & Conventions

- **Project type:** Company-managed Scrum project “**VAULTORY**” key: `VAU` .
- **Issue types used:** Epic · Story · Task · Bug · Sub-task (optional).
- **Sprints:** 6 sprints, each 1 week (named `Sprint 1 ... 6`).
- **Board:** Scrum board; backlog first.
- **Workflow:** `To Do → In Progress → In Review → Done (+ Blocked)` .
- **Labels:** `must` , `should` , `could` , `module:<name>` , `sprint:all` .
- **Fields:** Story points, Priority, Fix Version (Sprint 1–6), Epic Link, and requirement IDs (see §12).
- **Custom field:** `Requirement ID` (maps to BRD/SRS IDs for traceability).

3. Sprint Calendar

Sprint	Dates (indicator)	Theme	Goal
Sprint 1	Week 1	Foundation & Planning	Project setup + BRD baseline + working repo/deploy skeleton
Sprint 2	Week 2	Design & Spec	SRS/SOW/Plan approved; DB schema + API design + mockups
Sprint 3	Week 3	Inventory & Sales Core	Products, stock ops, sales + daily/qtr/yr reports, RBAC base
Sprint 4	Week 4	Procurement & Safety Stock	Safety stock + alerts, suppliers, POs, PO lifecycle
Sprint 5	Week 5	AI & Monitoring	Auto-ordering, warehouse AI, dashboards, value-adds
Sprint 6	Week 6	Test, UAT & Handover	QA/UAT fixes, user guide, demo, acceptance, handover

Exit criteria per sprint are defined in the sprint section (all Must items Done + DoD met).

4. Epics

Epic Key	Epic	Covers (Stories)	Sprint(s)
VAU-E-01	Project Setup & DevOps	S1 (setup, deploy skeleton, CI)	1
VAU-E-02	Documentation & Planning	S1–S2 (BRD/SRS/SOW/Plan docs)	1–2
VAU-E-03	Data & Architecture	S2 (schema, API, masking design)	2
VAU-E-04	Inventory Management	S3 (products, locations, stock ops)	3
VAU-E-05	Sales Management & Reports	S3 (sales + reports)	3
VAU-E-06	Safety Stock & Alerts	S4	4
VAU-E-07	Supplier & Procurement (PO)	S4	4
VAU-E-08	AI Engine (Ordering + Warehouse)	S5	5
VAU-E-09	Monitoring, Dashboards & RBAC	S3–S5 (RBAC base in S3; dashboards S5)	3,5
VAU-E-10	Value-Add Modules	S5 (bulk import/export, audit viewer, onboarding, categories, fast/slow movers, supplier perf)	5
VAU-E-11	Quality, UAT & Handover	S6	6

5. Backlog (Stories & Tasks) by Sprint

Format: ID | Type | Story/Task | Priority | Points | Owner | Requirement ID Points use Fibonacci (1,2,3,5,8,13).
Must items are the committed sprint scope.

SPRINT 1 — Foundation & Planning (Goal: working skeleton + BRD baseline)

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-001	Task	Set up monorepo (frontend/backend), git, branch strategy, linting	Must	3	Tech Lead	—
VAU-002	Task	Scaffold React (TS) app + Tailwind + routing	Must	3	Tech Lead	—
VAU-003	Task	Scaffold backend (Node or Python) + health endpoint	Must	3	Tech Lead	—
VAU-004	Task	Provision PostgreSQL (free tier) + connect backend	Must	3	SA	—
VAU-005	Task	Deploy skeleton to Vercel + Render (free tier, live)	Must	3	SA	BRD §8.5
VAU-006	Task	CI on push (build + lint)	Should	3	Tech Lead	—
VAU-007	Story	Finalize BRD v3.3 baseline with client (sign-off)	Must	2	BA	BRD

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-008	Task	Create/seed Jira board, epics, labels	Must	2	SM	—
VAU-009	Task	Weekly review + retrospective	Must	1	SM	—

Sprint 1 exit: repo + live skeleton URL; BRD signed.

SPRINT 2 — Design & Spec (Goal: approved specs + DB/API design)

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-010	Story	SRS v1.0 finalized & signed	Must	3	BA/SA	SRS
VAU-011	Story	SOW v1.0 finalized & signed	Must	2	PM	SOW
VAU-012	Task	Sprint Planner (this doc) completed	Must	2	SM	—
VAU-013	Story	DB schema (DDL) per SRS §6 + seed 3 stores & warehouse	Must	5	SA	BRD FR-INV-02, §14
VAU-014	Task	API contract (resources, error envelope) documented	Must	3	SA	SRS §5.3
VAU-015	Task	Data masking design + masked-field list confirmed	Must	3	SA/BA	BRD §14.2, SRS §7
VAU-016	Task	UI mockups for core screens (login, dashboard, inventory)	Should	5	Tech Lead	SRS §11
VAU-017	Story	Auth foundation: users seed, bcrypt, JWT, RBAC middleware	Must	5	Tech Lead	FR-USER
VAU-018	Story	Location & Product models + CRUD API (backend)	Must	5	Tech Lead	FR-INV-01/02

Sprint 2 exit: specs signed; DB + core models + auth foundation coded.

SPRINT 3 — Inventory & Sales Core (Goal: stock + sales + reports + RBAC base)

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-019	Story	Product master UI (grid, create/edit, archive, search)	Must	5	Tech Lead	FR-INV-01
VAU-020	Story	Stock-on-hand view per location with status badges	Must	5	Tech Lead	FR-INV-03
VAU-021	Story	Stock-In / Stock-Out / Transfer / Adjust (API + UI)	Must	8	Tech Lead	FR-INV-04...07
VAU-022	Story	Stock status logic (LOW/OUT/IN/OVER) + no-negative guard	Must	5	Tech Lead	FR-INV-03, 08
VAU-023	Story	Record Sale (API + UI) with stock deduction & validation	Must	8	Tech Lead	FR-SAL-01
VAU-024	Story	Sales reports: Daily / Quarterly / Yearly (filters, sort, export CSV/PDF)	Must	8	Tech Lead	FR-SAL-02
VAU-025	Story	Store-wise performance dashboard (sales personnel)	Should	5	Tech Lead	FR-SAL-03
VAU-026	Story	RBAC enforcement on all routes/menus (server-side)	Must	5	Tech Lead	FR-USER-02

Sprint 3 exit: client can log in, manage stock, record sale, view day/qtr/yr reports.

SPRINT 4 — Procurement & Safety Stock (Goal: alerts + PO lifecycle)

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-027	Story	Safety stock & reorder config (per product/location + validation)	Must	5	Tech Lead	FR-SST-01
VAU-028	Story	Low-stock detection + alerts center (role-scoped)	Must	5	Tech Lead	FR-SST-02, FR-INV-08
VAU-029	Story	Supplier master + product mapping (API + UI)	Must	5	Tech Lead	FR-PRO-01

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-030	Story	Manual PO creation & PO list/detail	Must	5	Tech Lead	FR-PRO-02
VAU-031	Story	PO lifecycle states + transitions + audit	Must	5	Tech Lead	FR-PRO-04
VAU-032	Story	PO receipt / goods-in (partial & full) updating stock	Must	5	Tech Lead	FR-PRO-05
VAU-033	Story	Duplicate-open-PO prevention	Should	3	Tech Lead	FR-PRO-06
VAU-034	Story	Supplier performance & lead-time tracking (value-add)	Could	5	Tech Lead	FR-SUP

Sprint 4 exit: safety stock advisories + full manual PO flow with goods-in.

SPRINT 5 — AI & Monitoring (Goal: AI auto-order, warehouse AI, dashboards, value-adds)

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-035	Story	AI automated ordering at reorder point (auto-PO, qty logic, edge cases)	Must	8	SA/Lead	FR-AI-01, SRS §8.1
VAU-036	Story	AI warehouse stock-level recommendations (rationale, accept/modify/reject)	Must	8	SA/Lead	FR-AI-02, SRS §8.2
VAU-037	Story	Demand forecasting (SMA/ES) + insufficient-data fallback	Should	5	SA	FR-AI-03
VAU-038	Story	Executive monitoring dashboard (inventory health + sales, drill-down)	Must	5	Tech Lead	FR-MON-02
VAU-039	Story	KPI widgets (stock value, turnover, low/out counts, today's sales)	Should	5	Tech Lead	FR-DSH
VAU-040	Story	Fast/slow mover classification (must thresholds configurable)	Could	5	Tech Lead	FR-FSM
VAU-041	Story	Bulk CSV import/export with validation & error report	Should	8	Tech Lead	FR-BULK
VAU-042	Story	Audit log viewer (Admin) — append-only, masked	Must	3	Tech Lead	FR-AUD
VAU-043	Story	Onboarding wizard (6-step, resumable)	Could	5	Tech Lead	FR-ONB
VAU-044	Story	Alert preferences (in-app + optional email)	Could	3	Tech Lead	FR-ALR
VAU-045	Story	Categories & units config + grouping in reports	Should	3	Tech Lead	FR-CAT

Sprint 5 exit: AI features live; executive dashboards live; value-adds as prioritized (Must + agreed Should/Could).

SPRINT 6 — Test, UAT & Handover (Goal: accepted, live product)

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-046	Task	Full test pass: AC-1...AC-14 (SRS §13)	Must	8	All	SRS §13
VAU-047	Task	Fix defects from internal tests	Must	(var)	Tech Lead	—
VAU-048	Task	Client demo + UAT session(s)	Must	3	BA/SM	—
VAU-049	Task	UAT defects fixed (in-scope only; rest = CR)	Must	(var)	Tech Lead	—

ID	Type	Item	Pri	Pts	Owner	Req ID
VAU-050	Story	User Guide (roles, key tasks)	Must	3	BA	—
VAU-051	Task	Acceptance form signed (AC-1...14)	Must	2	PM	SOW §7
VAU-052	Task	Handover: source, deployment access/instructions, credentials	Must	3	SA/TL	SOW D-9
VAU-053	Task	Final report + retrospective	Should	2	SM	—

Sprint 6 exit: Signed acceptance; app live on Vercel/Render; handover complete.

6. Sprint Goals & Scope (Must / Should / Could)

- **Must (committed):** In-scope requirements required for a usable increment each sprint (marked **Must** above). If a Must slips, the sprint is not Done.
- **Should:** Important value, delivered if capacity allows (not committed).
- **Could:** Delivered if all Musts/shoulds are ahead (e.g., FR-EXP perishable, FR-ALR email, FR-FSM, FR-ONB).
- **Won't (deferred):** Items reserved for future (BRD §22: mobile, ecommerce, etc.).

Review at every sprint planning: priority changes require PM/BA + client awareness; adding scope requires a Change Request.

7. Definition of Ready (DoR)

A story is **Ready** for a sprint when:

1. Clear, testable description + acceptance criteria.
2. Traced to BRD/SRS requirement ID.
3. Dependencies identified (API/DB/UI).
4. Estimated (relative points) by the team.
5. "How to demo" defined.

8. Definition of Done (DoD)

A story is **Done** when:

1. Code merged to main via PR.
2. Meets acceptance criteria / tests pass (backend + frontend).
3. UI verified on the live (Vercel/Render) environment.
4. RBAC + masking verified for the affected data.
5. No P0/P1 defects open for the story.
6. Audit/reporting impact considered and tested.
7. Updated documentation (if affected).

9. Story Pointing & Velocity

- Points: Fibonacci (1,2,3,5,8,13). Baseline team velocity target: **~30 points/sprint** (5 members).
- Capacity: 5 members × 1 week ≈ 5–7 focused story points/person, allowing for documentation + UAT + fixes.

- **Sprint 1 estimate** $\approx$ 20 pts; **Sprint 2** $\approx$ 30; **Sprint 3** $\approx$ 36; **Sprint 4** $\approx$ 33; **Sprint 5** $\approx$ 45 (incl. Must + Should/Could); **Sprint 6** $\approx$ 18 + defect buffer.
- Velocity is re-baselined after Sprint 1 from actuals.

If velocity < plan, **Should/Could** items are the first trimmed (never Musts).

10. Team Capacity & Assignments

Member	Avg pts/sprint	Primary focus areas
Rohan Vashisht (Tech Lead)	7	Core coding, code review, QA collab
Anoop Gupta (SA)	6	Architecture, DB, AI, deploy, masking
Ved Naik (BA)	5	Docs, UAT mapping, requirement clarity, acceptance
Devdarshan S (SM)	5	Jira, ceremonies, impediments, sprint reports
Laxman Patel (PM)	5	Client comms, CRs, risk, acceptance
Team velocity	$\approx$ 28–30	—

11. Ceremonies & Rituals

Ceremony	When	Duration	Attendees
Sprint Planning	Start of sprint	60 min	Whole team
Daily Standup	Daily	15 min	Whole team (async allowed)
Sprint Review / Demo	End of sprint	45 min	Team + Client
Retrospective	End of sprint	30 min	Whole team
Backlog Refinement	Mid-sprint	30 min	PM/BA/SM/TL
Client Sync / Update	Weekly (after review)	15 min	PM + Client

12. Jira Fields / CustomFields per Ticket

Field	Value
Summary	Concise action item
Issue Type	Epic / Story / Task / Bug
Epic Link	VAU-E-xx
Priority	Highest / High / Medium / Low
Story Points	1–13
Labels	must / should / could , module:inventory , etc.

Field	Value
Requirement ID	e.g., FR-INV-03, FR-SAL-02 (BRD) or SRS §4.1.3
Fix Version / Sprint	Sprint 1–6
Acceptance Criteria	Written in the ticket
Definition of Done	Checklist applied (DoD §8)

13. Traceability (Story → BRD/SRS ID)

Sprint	Stories	Primary BRD/SRS refs
S1	VAU-001...009	BRD §8.5, §23
S2	VAU-010...018	SRS §6, §8; BRD §14, FR-USER
S3	VAU-019...026	FR-INV-01...08, FR-SAL-01...03, FR-USER-02
S4	VAU-027...034	FR-SST, FR-PRO, FR-SUP
S5	VAU-035...045	FR-AI, FR-MON, FR-DSH, FR-FSM, FR-BULK, FR-AUD, FR-ONB, FR-ALR, FR-CAT
S6	VAU-046...053	SRS §13 (AC-1...14), SOW §7

14. Risks & Assumptions

- **Velocity/re-scoping:** Should/Could items may be deferred; Musts are protected.
- **Free-tier limits:** 1 Vercel project + 1 Render service; sleep/cold-start acceptable (BRD §8.5).
- **Client availability:** sign-offs & UAT within cadence assumed; delays extend timeline pro-rata (SOW §6).
- **AI data:** insufficient history handled via fallbacks (SRS §8).
- **Change Control:** all scope changes go through CR process (BRD §21 / SOW §10).

Approval Sign-off

Role	Name	Signature	Date
Client / Sponsor	Prof		
Project Manager	Laxman Patel		
Business Analyst	Ved Naik		
Solutions Architect	Anoop Gupta		
Scrum Master	Devdarshan S		
Tech Lead	Rohan Vashisht		